

EXHIBIT A-9

CHANGE ORDER

Vista Ridge Metropolitan District Landscape and Irrigation Improvements

Change Order No.: 1

Change Order Date: 9/16/2024

CONTRACTOR:

It is hereby mutually agreed that when this Change Order has been signed by the contracting parties, the following described changes shall be executed by Contractor without changing the terms of the Agreement, except as set forth herein. Owner represents that monies appropriated for the improvements are equal to or in excess of the agreement price including this Change Order.


Description of change (use attachment if necessary) made to the Agreement:

Reclaimed pipe for irrigation system


This Change Order is full and complete, and only compensation of Agreement Time and Agreement Price will be provided for this change. Contractor also agrees to furnish all materials and labor and to perform all Work required to complete the above-described changes in accordance with the requirements for similar Work covered by the Agreement, except as otherwise stipulated herein, for the following considerations:

<u>CHANGE TO AGREEMENT PRICE</u>	
Original Agreement Price	\$6,081,918.20
Change to Agreement Price due to this Change Order	\$31,000
New Agreement Price including this Change Order	\$6,112,918.20
<u>CHANGE TO AGREEMENT TIME</u>	
Current Agreement Completion Date	October 2025
Change to Agreement Completion Date due to this Change Order	None
New Agreement Completion Date	October 2025

CONTRACTOR

Signed by:

Name: Nicholas Tobey
Title: Commercial Admin

VISTA RIDGE METROPOLITAN DISTRICT

DocuSigned by:

Name: Michael P. Lund
Title: President